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February 25, 2011

Waste Management of Hawaii
Waimanalo Gulch Sanitary Landfill
92-460 Farrington Highway
Kapolei, Hawai‘i 96707

Attention: Mr. Joe Whelan

Subject:  Liner Damage Assessment, Repair, and Construction Quality Assurance Report
for Cell E6 Sideslope, Waimanalo Gulch Sanitary Landfill, Kapolei, HI

Dear Mr. Whelan:
1.0 INTRODUCTION

This letter report presents a liner damage assessment and construction quality assurance
(CQA) documentation of liner repairs recently completed for the municipal solid waste
(MSW) Cell E6 at the Waimanalo Gulch Sanitary Landfill (WGSL) at 92-460 Farrington
Highway in Kapolei, Hawai‘i. A series of storm events occurring in late December 2010
through mid-January 2011 resulted in high surface runoff flows that flooded MSW Cell E6
and damaged portions of the liner system.

2.0 DAMAGE ASSESSMENT

In late December 2010, a series of storms produced high run-on at the site resulting in
damage to the northeastern edge of the MSW Cell E6 liner where it joins with Cell E4.
Another large storm arrived on the evening of January 12, 2011 that resulted in additional
flooding of the landfill and damaged the exposed portion of the western sideslope area of
the MSW Cell E6 liner system. The damaged areas are shown on Figure 1, Attachment 1.

This letter report focuses on repairs to the accessible portion of the Cell EG6 liner sideslope,
located in the middle section of the sideslope, along the western side of Cell E6. This Liner
Damage Assessment, Repair, and Construction Quality Assurance Report follows the
Workplan for Liner Evaluation and Repair prepared by Geosyntec Consultants, Inc. dated
January 27, 2011. The damaged liner area along the northern sideslope area will be
investigated at a later date when rockfall hazards above the liner sideslope have been
removed. The southern sideslope liner area above the sump area will also be investigated at
a later date when the sediment that is currently covering the area has been removed in
preparation for final cover installation in this area.

The high water flows during the storm event resulted in erosion of the termination bench and
exposed operations layer soils covering the sideslope liner, thereby exposing the liner to
subsequent damage by falling rocks in addition to allowing sections of the liner to pull down
from the termination bench creating wrinkles. Due to numerous holes in the exposed
sideslope liner at the northern end of the cell caused by falling rocks, water and sediment
were able to flow between the geotextile, 60-mil geomembrane, and geosynthetic clay liner
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(GCL) layers. Portions of the GCL in the middle area of the sideslope area were hydrated
and covered with sediment due to the water and sediment flow.

Work began on February 3, 2011 to repair the wrinkles and expose the sections of the
sideslope liner that contained hydrated GCL. Repairs were completed on February 17,
2011. An excavator and hand labor were used to carefully remove any MSW, operations
layer, and sediment off of the liner system so it could be inspected. Inspection holes were
cut through the multiple layers of the liner system to determine if the GCL had been
hydrated and where sediment had been deposited. This uncovering process continued until
all damaged areas were exposed in the middle area of the sideslope. No damage to the
subgrade cushion soil was observed during the inspection. The area requiring repair is
shown on Figure 2, Attachment 1.

Once the damaged liner area was fully delineated, repairs were conducted to remove any
wrinkles, hydrated GCL, and trapped sediment between the liner system layers. Following
removal of damaged liner material, the liner system components were replaced with new
material. Details of the repair activities and CQA observations are presented in Section 3.0.
Areas to the north and south of the repair area will be uncovered later in 2011 when rockfall
hazards/sediment are removed and these conclusions can be verified.

3.0 CONSTRUCTION QUALITY ASSURANCE ACTIVITIES
The participants in the Cell E6 repairs at WGSL and their respective roles are noted below:

e General Contractor: Goodfellow Brothers Inc.
o Geosynthetic Materials Repair Contractor: American Environmental Group, Ltd. (AEG)
e CQA Observation: AECOM Technical Services, Inc. (AECOM)

AECOM’'s CQA officer/project manager performed oversight for the documentation
procedure including both fieldwork and report preparation. The CQA officer also prepared
the documentation report and provided the engineering certification. The CQA officer’s
statement is included in Attachment 3. All repair work was performed in accordance with the
following documents prepared by Geosyntec Consultants, Inc:

e Technical Specifications and Construction Drawings, Cells E5 through ES,
Waimanalo Gulch Landfill, Ewa Beach, O’ahu, Hawai’i, dated January 2010 with
revisions dated February 11, March 11, and March 16, 2010.

e Waimanalo Gulch Landfill, Workplan for Liner Evaluation and Repair, dated
January 27, 2011.

Details of the CQA performed on the original MSW E6 construction can be found in:

e Construction Quality Assurance Report for Cell E6 (Partial), Waimanalo Gulch
Sanitary Landfill, Kapolei, Oahu, Hawaii (AECOM, October 2010)
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31 SUBGRADE PREPARATION

No damage to the subgrade was observed during the Cell E6 western sideslope repairs;
therefore, no subgrade preparation was necessary.

3.2 GEOSYNTHETIC MATERIALS

Geosynthetic materials used to repair the liners were obtained from the stockpile of
remaining material used for the Cell E6 (Partial) construction. Manufacturer’s quality control
documentation, conformance testing, and interface friction results for the materials were
presented in the original E6 CQA report referenced above.

3.3 TRIAL WELDS

Trial weld samples were produced several times during each day’s production seaming. The
seams were made by AEG technicians on representative pieces of the geomembrane to
monitor each seaming apparatus and operator under the daily site conditions. At a
minimum, trial welds were performed once in the morning and again during early afternoon.
The trial seams were observed, monitored, and documented by AECOM.

Trial weld samples were a minimum of 5-ft-long by 1-ft-wide after seaming, with the seam
centered lengthwise. Two specimens, measuring 1-inch-wide, were die-cut from each trial
seam. The specimens were tested by AEG, for peel adhesion and bonded seam strength
(shear strength) using an onsite tensiometer supplied by AEG. The tensiometer certification
is presented in Attachment 5.

For the 40-mil geomembrane, the specified strength for peel adhesion was 52 pounds per
inch (ppi) for extrusion welds. The specified strength for shear specimens was 80 ppi. In
addition to the strength criterion, specimens were required to fail outside of the weld area in
a film tear bond.

For the 60-mil geomembrane, the specified strength for peel adhesion was 78 ppi for extrusion
welds. The specified strength criterion for shear specimens was 120 ppi. In addition to the
strength criterion, specimens were required to fail outside of the weld area in a film tear bond.

Production seaming was conducted after passing results on trial welds were achieved. Each
trial seam was assigned a number, and pertinent information was recorded by AECOM. The
summary of the trial weld seam results is presented is presented in Attachment 6.

34 GEOMEMBRANE REPAIRS

The repair area and repair locations are shown on Figure 2 and Figure 3 in Attachment 1.
The area is along the sideslope area of Cell E6, corresponding to originally installed panels
P2-1 through P-16 (60-mil panel numbers), and is approximately 250-ft long in the north-
south direction and 70-ft wide in the east-west direction. Repairs to the geomembrane were
made at locations where the liner was physically damaged during the storm events, in
addition to areas cut to remove wrinkles, sediment, or hydrated GCL.

During geomembrane installation, welding was performed using either the fusion or
extrusion method. Upon completion of welding, each seam was tested for integrity and
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continuity using non-destructive and destructive test methods described in Sections 3.5
and 3.6, respectively.

The extrusion welding procedure was used primarily for long cuts made in the
geomembrane to remove wrinkles and the encapsulating weld. Also, extrusion seams were
made at repair locations and other locations where fusion welding could not be performed.
Fusion welding was used to join large repair panels. A more detailed description of each of
the welding methods is presented in the following paragraphs.

Fusion Welding. To produce a fusion-welded seam, an AEG technician first prepared the
surfaces to be welded by wiping the geomembrane panel edges clean and trimming excess
overlap. The edges of the two panels were then placed into the welding machine. Two “hot-
wedges” heated the geomembrane surfaces of both panels to molten material. The melted
surfaces of the top and bottom layers of the overlap were then compressed by the drive
rollers of the welding machine. In this way the welding machine produced two parallel fusion
welds, or “tracks,” with a small air channel between them. The air channel was used for non-
destructive continuity testing of the fusion weld, as discussed in Section 3.5.

AEG seaming technicians continually monitored the seaming operations and adjusted
settings on the welding machine as necessary.

Extrusion Welding. To produce an extrusion weld, two pieces of geomembrane were
temporarily tack welded together with a heat gun. Once tacked together, the edges of the
two-geomembrane surfaces were then ground to provide a clean rough surface on which to
place the extrusion weld. A technician then used a semi-automatic hand-held extrusion
welding machine to produce the extrusion seam.

AEG seaming technicians continually monitored the seaming operations and adjusted
settings on the extrusion welder as necessary.

The repairs were documented by recording the date repaired, location, description of damage,
size and type of repair, crew that made the repair, date, and technician that conducted the
non-destructive test on the repair.

Dates, locations, dimensions, and testing of seaming and repairs to the geomembranes are
presented in the Panel Seaming Summary and Geomembrane Repair Summary in
Attachment 6. Photos of the repair activities are included in Attachment 2.

3.5 SEAM NON-DESTRUCTIVE TESTING

All geomembrane seams were non-destructively tested. Fusion welded seams were air
pressure tested, and extrusion welds were vacuum box tested. AEG performed all non-
destructive testing. AECOM CQA personnel observed non-destructive testing procedures
and documented test location, test information, identity of AEG seaming technician, and the
test results. Non-destructive seam testing information is provided in Attachment 6.

To begin air pressure testing of a fusion weld, the air channel between the two “tracks” of
the fusion was heat sealed on both ends of the seam to provide a completely closed air
chamber along the length of the seam. Next, a hollow needle, fitted into a pressure gauge,
was inserted into the air chamber. The air in the channel was pumped to a pressure
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between 30 and 35 pounds per square inch (psi) and the pressure in the channel was
allowed to stabilize for 2 minutes. After stabilizing, the beginning pressure was recorded and
the seam was tested for at least 5 minutes. If the pressure dropped more than 2 psi during
the 5-minute test, the seam was considered to have failed the test.

At the end of the 5-minute test period, the AEG technician walked to the end of the seam
opposite from the pressure gauge and pierced the air channel. AECOM CQA personnel
observed the needle on the pressure gauge drop. A drop in pressure indicated that the air
channel had not been blocked and the entire seam had been tested. If the air pressure did
not drop, the blockage in the air channel was located and marked for repair, and air testing
was conducted on both sides of the blockage.

If a seam failed air pressure testing, the area where the needle was inserted into the air
channel was checked for leaks. Next the heat-sealed ends of the seam were checked for
leaks. If no air was found to be leaking at these locations, the AEG technician performed a
visual inspection of the seam. If the leak was located visually, the seam was cut on either
side of the leak, the air channel was heat sealed between the “tracks,” and the seam was
retested in both directions. If the retest failed, or the leak was not found visually, the seam
was either capped by extrusion welding a 1- to 2-ft-wide piece of geomembrane over the
failed seam or reconstructing the seam. All repaired seams were non-destructively tested
using the vacuum box method.

Upon completion of air pressure testing, repairs were made to the areas where needles had
been inserted, air channels had been pierced, and blockages or leaks had been identified.

Extrusion welds were non-destructively tested using a vacuum box. The vacuum box is an
8-inch by 24-inch cast aluminum frame fitted with a clear plastic viewing window and a
neoprene rubber seal. A pressure gauge is mounted inside the box.

The test procedure involved applying a soapy solution to the weld. The vacuum box was
then placed over the weld and a negative pressure of 5 psi was developed in the box. This
test pressure was held on the weld for a minimum of 10 seconds. If there was a leak in the
weld, the vacuum would draw air from under the liner and through the leak, and bubbles
would develop in the soapy solution and be visible through the viewing window. If no air
bubbles appeared, the weld section being tested was considered to have passed.

Vacuum box testing was performed with a minimum overlap of 3 inches between tests as
the vacuum box was moved along the seam length. Results for the vacuum box testing of
each extrusion repair and extrusion seam are summarized in the Geomembrane Repair
Summary and the Nondestructive Seam Testing Summary forms in Attachment 6.

3.6 SEAM STRENGTH DESTRUCTIVE TESTING

A single destructive test sample was obtained from the 60-mil geomembrane seaming
installed during the repairs to perform laboratory testing of the seam integrity. The
destructive sample was first tested in the field by AEG’s QC representative with a portable
tensiometer. The calibration certificate for the tensiometer is included in Attachment 5. Test
strips were cut from the destructive sample and tested for peel adhesion and shear strength.
Once the field strips passed, a portion of the remaining destructive test sample was sent to
the geosynthetics laboratory for testing. The laboratory sample was subsequently cut into
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10, 1-inch-wide test specimens using a hydraulic press equipped with a 1-inch by 10-inch
die. Five specimens were tested for shear strength and five for peel adhesion also. In
accordance with specifications, peel testing was conducted on both tracks of the weld. The
testing was conducted at a constant rate of elongation of 2 inches per minute. The yield load
and the mode of failure for each specimen were recorded.

The acceptance criterion for 60-mil shear specimens was that 4 out of 5 specimens have
yield strengths of 120 ppi or greater and that failure should not occur in the weld. The
acceptance criterion for peel specimens was that 4 out of 5 specimens have yield strengths
equal to or exceeding 78 and 91 ppi for extrusion and fusion seams, respectively, and that
failure should not occur in the weld.

The laboratory data sheet for the destructive test sample is presented in Attachment 6. The
destructive sample met the requirements outlined in the project Technical Specifications
(Geosyntec 2010) and the Workplan for Liner Evaluation and Repair (Geosyntec 2011).

3.7 GCL REPAIRS

Hydrated or otherwise damaged GCL was replaced in the designated repair area as
necessary. The GCL was deployed in a manner not to entrap stones or other loose soil
under the material. All adjacent panels of new GCL were overlapped a minimum of 18
inches and bentonite was applied at a rate of 1/4 pound per ft of seam. As it was necessary
to remove hydrated GCL on the sideslopes, horizontal seams on the sideslope were
required to complete the repairs. As outlined in Request for Information (RFI) No. 26,
horizontal seams on the on slopes steeper than 10 horizontal to 1 vertical were approved by
the design engineer such that the procedure include an overlap of 5 feet and gluing with 3M
Super 77 glue. A copy of the RFI is included in Attachment 7. Horizontal seams installed
during the repairs were completed in accordance with RFI No. 26.

3.8 CUSHION GEOTEXTILE REPAIRS

Following completion of the geomembrane and GCL repairs, the 16-ounce (0z)/square yard
(yd?) cushion layer geotextile was repaired using patches of new material, which were sewn
using a double-stitched “prayer” style seam.

3.9 OPERATIONS LAYER

Following deployment of the geotextile, the operations layer was placed over the repair
area. The operations layer consisted of onsite crushed/screened sand material and placed
in a 2-ft-thick (minimum) layer over the cushion geotextile.

4.0 CONCLUSIONS

AECOM performed field observations and documentation of Cell E6 Repairs at WGSL as
shown on Figure 1 through Figure 3. In summary, based upon our observations and test
results, AECOM concludes that the work represented by the attached documentation is in
substantial conformance with the original construction contract documents and their design
intent, and industry standard construction practices.

Due to obvious liner damage to the northern sideslope area of Cell E6 (Partial), future MSW
placement operations should be kept at least 50 ft away from this sideslope area (measured
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horizontally from the sideslope at current MSW grades) to allow liner repair work to be
completed.

If you have any questions or need more information about this project please call me at
(808) 356-5321.

Sincerely yours,

YA

Ronald E. Boyle, P.E.
Project Manager
AECOM Technical Services, Inc.

Attachments:

Figures

Photo Log

CQA Officer’s Statement

Daily Reports

Tensiometer Certificate

Geomembrane Installation Documentation
Field Revisions

NoO O, WN -

cc: Jesse Frey, Waste Management of Hawaii
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February 2011 Cell E6 Sideslope Repair CQA Report Photo Log
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Photo 1: Excavator removing sediment along sideslope to expose wrinkles in liner north of the
sump.

Photo 2: Removing 16-o0z/yd? geotextile/sediment to expose wrinkles in 60-mil geomembrane.

Att. 2-1
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Photo 3: Excavator removing sediment at toe of MSW slope to expose wrinkles in 60-mil
geomembrane.

O B T s O B e

Photo 4: Preparing seam for extrusion weld with a grinder following removal of the wrinkle in
60-mil geomembrane.

Att. 2-2
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Photo 5: Heat tacking a repair patch on the 60-mil geomembrane.

Photo 6: Extrusion welding of 60-mil geomembrane following repairs to remove wrinkles.




February 2011 Cell E6 Sideslope Repair CQA Report Photo Log

Photo 8: Deploying 16-0z/yd? geotextile following repairs to remove wrinkles.




February 2011 Cell E6 Sideslope Repair CQA Report Photo Log

Photo 10: Exposing area with sediment under 16-o0z/yd? geotextile and 60-mil geomembrane,
looking north along the sideslope towards.

Att. 2-5
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Photo 11: Removing sediment from between the 60-mil geomembrane and GCL along the
sideslope.

Photo 12: New GCL material following removal of hydrated GCL and sediment, looking north.

Att. 2-6



February 2011 Cell E6 Sideslope Repair CQA Report Photo Log
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Photo 13: Preparing tie-in to existing 60-mil geomembrane following removal of
sediment/hydrated GCL and deployment of new geomembrane.
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Photo 14: Fusion welding repair panels of 60-mil geomembrane following removal of sediment
and hydrated GCL.




February 2011 Cell E6 Sideslope Repair CQA Report Photo Log

Photo 15: Overview of the southern portion of the repair area following removal of wrinkles and
damaged liner system components, looking north.

Photo16: Overview of the northern portion of the repair area following removal of sediment and
hydrated GCL.
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CQA OFFICER’S STATEMENT

The quality assurance consultant for MSW Cell E6 Sideslope Repairs construction was AECOM
Technical Services, Inc. (AECOM) located at 1001 Bishop Street, Suite 1600, Honolulu, Hawaii
96813.

All quality assurance activities performed by AECOM personnel were under the direct supervision of
the Construction Quality Assurance (CQA) Officer or his designated representative, the CQA
Monitor. The activities undertaken by AECOM are documented in the attached Construction Quality
Assurance Letter Report for Cell E6 Sideslope Repairs, prepared by AECOM, dated February 2011.
The monitoring, observation, and testing performed by and under the direction of AECOM have
verified that Cell E6 Sideslope Repairs for the area indicated in this report were constructed in
substantial conformance with the permit, approved project plans and specifications, construction
quality assurance plan, and generally accepted construction practices.

The CQA Officer for this project was Mr. Ron Boyle. Additionally, Mr. Dan Braatz and Dan Frerich
were on-site serving as CQA Monitors. The CQA Officer assumes full responsibility for all CQA
related activities performed by AECOM at this site whether under his direct supervision or at the

LICENSED
[ PROEESSIONAL

Ron Boyle, P.E. 5%
CQA Officer LBt
Registered Professional Engineer
State of Hawaii No. 8431
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Daily Field Report

A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|1
Client: |Waste Management of Hawaii Date: 02/08/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): |It
Weather Conditions: |partly sunny
High (80 Wind Direction:
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 1 Back hoe 1 1

Daily Notations:

Arrived on site at 7.00 am. AEG waiting for Good fellow Bros to clean up liner area at the north west slope area crest that has
storm damage from three different storms.

AEG crew arrived about 9.00 am and started to pull back the protective geotextile over liner area with panels numbers P-23 thru
P-26 which is one encapsulated sandwich that is constructed of a 40 mil HDPE, GCL and top encapsulated with the top layer of 60
mil HDPE covered with a 16 oz Geotextile protective layer. After the top 60 mil HDPE was exposed the crew cleaned off the dirt on
top of the HDPE liner.

There is about a 6" wrinkle that has traveled across the slope from P-23 which has a storm water pipe in the middle of the bench
in the middle of the panel down across panels P-24 to P-26. This wrinkle appears to be only in the 60 mil layer. The liner will
attempt to pull the wrinkle out up the slope and repair any damage area tomorrow.

We did expose panels P2-1 and 1/2 of P2-2. This is part of the sump layer that has the two sandwiches of encapsulated liner which
consists of 40 mil HDPE, GCL encapsulated with the 60 mil HDPE layer and then 40 mil HDPE, GCL and encapsulated with the 60
mil HDPE layer with a 16 oz protective Geotextile layer. Near the toe of the the existing waste a wrinkle is going across the slope
near the toe and also appears to be only in the upper 60mil layer . We will also try to pull the wrinkle out and make any needed
repairs. We did notice two different spots that had about 2" holes that may have been from excavator removing soil off the
geotextile. These repairs will preformed tomorrow.

I most of the crew left the site about 5.00 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|2
Client: |Waste Management of Hawaii Date: 02/09/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )

Low |69 Wind Speed (mph): [10-15

Weather Conditions: |partly sunny
High (80 Wind Direction: E
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1

Daily Notations:

Arrived on site at 7.00 am.

AEG crew arrived about 7.00 am and started to cut and pull the wrinkles out of the 60 mil top layer liner. It looks like just the top
60 mil liner had pulled down the slope. The encapsulated weld on the top edge is still intact. The crew started to cut the top liner
on the flat bench area and also made a cut parallel to the slope or about mid slope. Once the liner was cut the GCL looked pretty
good. It did show some moisture and dirt in some areas but | did not see any areas that showed it being hydrated that needed
repairs.

Late morning the crew started to do the seaming and repairs of the areas of storm damage. The panels that were repaired today
were P-23 to P2-1. P2-1 was the only panel that had the double sandwich of geomembrane layers. Trial welds were preformed
before any production extrusion welding was constructed. Repairs patches were placed over seam intersections and over holes
that were purposely cut into the liner to pull wrinkles out. There were a few hole that were found that were either storm damage
or from construction equipment pulling off soil off the liner . Repairs 1 to 27 were constructed today. See field data sheets for
more detail on today activities.

I most of the crew left the site about 5.15 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|3
Client: |Waste Management of Hawaii Date: 02/10/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): [10-15
Weather Conditions: |partly cloudy
High (80 Wind Direction: E
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 1 DEERE 6500 Excavator 1 1

Daily Notations:

Arrived on site at 7.00 am.

AEG crew arrived about 7.00 am and started to do nondestructive testing of the repairs and extrusion welds that were
constructed yesterday. The non destructive testing preformed was vacuum box testing. All testing preformed passed.

Next the crew deployed the 160z protective geotextle over the top of the liner in our repair area. The seams were swen with a
double prayer method.

Next Goodfellow Brothers operator with excavator removed the mud wave that had acumlated at the toe of the slope on panels
P-17 to P23. Mud wave was cut out of geotextile and excavator open pulled soil off liner. No wrinkles were observed on these
panels. Pannel P-17 on going north did have visible holes that looked like rocks from above had punched hole into the
geomembrane. Temporary patchs (4) were placed on panel 17 to keep water out of sandwich until the repairs at a later day will
be made.

I most of the crew left the site about 3.00 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site: Waimanalo Gulch Sanitary Landfill Report Number: |4
Client: |Waste Management of Hawaii Date: 02/11/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )

Low |69 Wind Speed (mph): [10-15

Weather Conditions: |partly cloudy
High (80 Wind Direction: E
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 1 Gradall 1 0

Daily Notations:

Arrived on site at 8.00 am.

We had a site meeting at 9.00 am. Ron Boyle and Dan Frerich on site . We first talked with GBI about repair work area south of the
repair we had just completed. GBI had said that they would not be working the area south of the completed repair due
construction schedule at this time and that they had priorities in other areas.

Next with met with Jesse Frey of WMI. He had instructed to us that due to filling needs that he would like to see repairs
completed on panel P-16 on the north and working back to the south to the completed repair area which would be P-22. At this
time there is a mud wrinkle at the toe of that area that will have to be removed to start any repairs. GBI said that they would start
this Saturday morning. The panels north of P-16 has major storm and rock damage that will take some time to remove the soil
and rock that is on top of the liners in that area. This could one to two months down the road.

| left the site about 1.00 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|5
Client: |Waste Management of Hawaii Date: 02/12/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): [10-15
Weather Conditions: |partly cloudy
High (80 Wind Direction: E
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 1 Gradall 1 0
Goodfellow Bros., Inc. (GBI) 3 DEERE 6500 Excavator 1 1

Daily Notations:

Arrived on site at 7.00 am.

First this morning | met with Mat H. of GBI on the repair area. | had mentioned that the weather forecast shows a very good
chance of rain the next few days and that maybe we should wait on digging holes that may fill up with water. He agreed and
would try to drain the water from the rain that fell the night before that had pond at the toe.

| left the site about 8.30 pm.

Name: |Dan Frerich

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|6
Client: |Waste Management of Hawaii Date: 02/14/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): [5-10
Weather Conditions: |partly cloudy humid
High |82 Wind Direction: w
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 3+ DEERE 6500 Excavator 1 1

Daily Notations:

Arrived on site at 7.00 am.

The site was fairly saturated from the over night rain fall that may been close to an inch of rain.

GBI had an excavator removing soil and mud from panels P-16 to P-21. GBI was removing more soil beneath the mud wrinkle
between the 60 mil liner and the 16 oz geotextile. They removed about another 5 feet deeper of soil/mud on top of the
geotextile.

After this task AEG then cut the 60 mil HDPE liner about 5 feet up from the new toe. Once the cut was made we found fine silts on
top of the GCL. Ron Boyle and Dan Frerich from AECOM were also on site. After more evaluation we found that the GCL was
hydrated near the new toe but was good beneath the area that had soil weight that pinched of water and silts from penetrating
even lower. It was recommended that approximate 20 feet high(up the slope) hydrated GCL be removed and replaced with new
GCL panels per spefications. Crews continued to clean silts off the GCL and geomembranes.

AEG then prepped the open geomembrane to drain any possible rain fall overnight and will start the repairs first thing tomorrow
morning. GBIl and WM-H worked on the water seeping in the toe of the work area by digging sump hole and placing trash pumps

in to pump the continuos water seeping through the sub layers.

AEG and | left the site at 4.00 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|7

Client: |Waste Management of Hawaii Date: 02/15/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): |5-15
Weather Conditions: |partly cloudy humid
High |83 Wind Direction: east/west
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 3+ JOHN DEERE 350D Excavator 1 1

Daily Notations:

Arrived on site at 7.00 am.

Today AEG cut the 60 mil HDPE liner to cut out hydrated GCL under panels P-20 to P-17 on the west slope from an approximate
upper elevation of 440 based on the bench elevation of 450 to the north. Then the next lower30 feet going down slope was
removed. Once the GCL was removed, some fine silts or mud was found and removed. The lower 40 mil HDPE liner was inspected
and only one puncture from a assumed rock was found and repaired (R-30). AEG placed new GCL panels in the repair area. GCL
was placed by hand up the slope with a 5' overlap on cross seams. A 3m super 77 adhesive was applied to the GCL to glue the
cross seams together on the slope. AEG also heat tacked the seams for added strength.

After lunch AEG began to deploy repairs panels of 60 mil HDPE liner in place. Panels RP-1 to RP-4 were constructed to replace the
area removed for the GCL replacement on P-17 to P-20.

Before production seaming was preformed trial welds( TWX-15 to TWX-8)were manufactured and tested and met specifications.

Both fusion and extrusion welding was performed today. One destructive sample was sampled from the fusion welding seaming
today (DS-R1). See field data sheets for more detailed information.

AEG and | left the site at 6.30 pm.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|8
Client: |Waste Management of Hawaii Date: 02/16/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): [5-20
Weather Conditions: |partly cloudy
High (80 Wind Direction: east/west
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 3+ Hitachi EX 350 1 1

Daily Notations:

Arrived on site at 6.30 am.

Today AEG first did extrusion trial weld TWX-9 for remaining repairs on panel RP-1 to RP-4. Once repairs and vacuum testing
passed the crew began to deploy protective 16 0z geotextile over the repair panels. Geotextile was sewn with double prayer
seam method.

GBI continued to excavate toe area going south for repairs on panel P-22 and P21. Due to excess water filtering in through toe
area GBI dug sump south of repair area and also placed drainage soil at he toe for working conditions. The John Deer excavator
with the grab bucket is down for repairs today so no GCL placement will be performed today.

AEG then did site and geosyntics material maintenance.

AEG left the site at 4.00 pm and | at 3.00 to fix flat tire.

Name: |Dan Braatz

Signature:



Daily Field Report A=COM

Site:  |[Waimanalo Gulch Sanitary Landfill Report Number:|9
Client: |Waste Management of Hawaii Date: 02/17/2011
Project:|Cell E-6 Western Slope Liner Repairs Project No.:/60191059 Page 1 of |1
Temp (°F): )
Low |69 Wind Speed (mph): [5-10
Weather Conditions: |partly cloudy
High (80 Wind Direction: west
Contractor(s) on-site No. of Equipment No'. . No.
people on-site in-use
American Env. Group (AEG) 5 Gradall 1 1
Goodfellow Bros., Inc. (GBI) 3+ Hitachi EX 350 1 1

Daily Notations:

Arrived on site at 7.00 am.

Today AEG first cut the 60 mil liner on panel P-21 and P-22 and removed the HDPE liner and hydrated GCL from toe the the
excavation up the slope about 20 plus feet. After they removed this they replaced it with new GCL with 5' overlap on the cross
seams that had a 3M SUPER adhesive applied to it. Next they covered the GCL with 60 mil HDPE liner. Fusion and extrusion
welding for seaming of the HDPE was performed. Trial welds TW-10 and TWX -11 were performed before any production seaming
was done. The trial welds passed field testing.

After seaming was completed the crew did final detailing of air testing and vacuum testing of all new seams and repairs.
See filed data sheet for more detailed information.

After detail work of HDPE liner was completed the crew placed the 16 oz geotextile layer over the 60 mil liner. The geotextile was
sewn together with a double prayer method.

This completes the repair area at the present time until GBI can get more areas prepared.

AEG and | left the site at 4.30 pm

Name: |Dan Braatz

Signature:






Attachment 5
Tensiometer Certificate






SYSTEM LOAD CALIBRATION CERTIFICATE

- GSE Lining Technology, inc.

GSE Equipment Number OET-026
Device WEGENER

Display Instrument # 015990

# 092758

Load Cell Number

19103 Gundle Road
Houston, Texas 77073
800-435-2008
281-443-8564

Fox 281-875-6010

GSE verifies the calibration of field testing equipment with a T-Hyronics TC-S-0-500 Ib. load cell, serial number
228696, and a T-Hydronics 1028 transducer indicator, serial number 638, manufactured by T-Hydronics, Inc. of
Westerville, Ohio. The transducer was compared to standards certified traceable to the National Institute of
Standards and Technology, Washington, D. C. The most recent factory force transducer calibration for this device

was August 20, 2009.

The calibration of the tensiometer, designated GSE equipment number
using the calibration load cell indicator described above on

are recorded as "true load".

OET-026

was verified

April 26,2010 . The reading of" the calibrations

True Load(Ib) 0 50 100 150 200 250 300 350 400 450 500
Display Load 0 50 | 1002 | 150 | 200 | 250.2 | 300.5 | 350.2 | 400.1 | 4502 | 500.4
(Run #1)

Display Load 0 50 | 100.4 | 150.6 | 200.7 | 250.7 | 300.6 | 350.6 | 400.9 | 4502 | 500.3
(Run #2) -

Display Load 0 50 | 1003 | 1502 | 2004 | 250.3 | 3003 | 350.4 | 400.5 | 4503 | 5002
(Run #3)

Display Load 0 | 50 | 1003 | 1502 | 2003 | 250.4 | 300.4 | 350.4 | 400.5 | 4502 | 500.3
(Average)

\ulﬁ S N
Wayne Leg —

Field Services Manager

fé-m/qg Dpgue.

‘Tomas Duque

Utility Technician

For environmental lining solutions . . . the world comes to GSE.®
A Gundle/SLT Environmental, Inc. Company

www.gseworld.com
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Attachment 6.1
Trial Welds Summary






TRIAL WELD SUMMARY

Waste Management of Hawaii Weld Requirements
Waimanalo Gulch Sanitary Landfill 40-mil 60-mil [r—
AECOM Project Number: 60191059 Peel Shear Peel Shear A:COM
Project Name: Cell E6 Sideslope Repairs Fusion: 60 ppi 80 ppi Fusion: 91 ppi 120 ppi
Extrusion: 52 ppi 80 ppi Extrusion: 78 ppi 120 ppi
Extrusion Welds Fusion Welds
Sample Ambient | Seamer | Machine Barrel | Preheat Wedge = Wedge Peel Shear
ID Date Time Temp 1D ID Temp | Temp | Temp  Speed (ppi) (ppi) Observer | Pass/Fail Comments
TWX-1  2/911 @ 952 76 RB 1290 250 223 - - 116/112 163 DTB Pass 60/60
112/114 164 Pass
TWX-2 | 2/911 | 110 79 RB 1290 250 223 . . 1307118 168 DTB Pass 60/60
111/114 176 Pass
TWX-3 2/14/11 9.50 75 RB 1290 250 225 - - 107113 170 DTB Pass 60/60
109/111 172 Pass
TWX-4 2/14/11 9.53 75 RB 1290 250 225 - - 100797 127 DTB Pass 60/40
105/96 128 Pass
TWX-5 | 21511 9.20 75 RB 1290 250 | 225 - - 1157110 130 DTB Pass 40/40 -repair-
118/119 134 Pass
TW-6  2/1511  1.30 80 PV 2021 - - 45 60 129/132 174 DTB Pass 60/60 fusion
135/144 176 Pass
TWX-7 2/15/11 4.20 80 RB 1290 250 225 - - 114/122 138 DTB Pass 60/40
122/117 135 Pass
TWX-8 2/15/11 4.24 80 RB 1290 250 225 - - 1277133 165 DTB Pass 60/60
122/119 172 Pass
TWX-9 | 2/16/11  7.40 75 RB 1290 250 | 225 - - 1421136 182 DTB Pass 60/60 repairs
153/153 172 Pass

Trial Weld Summary lof2



Waste Management of Hawaii

TRIAL WELD SUMMARY

Weld Requirements

Waimanalo Gulch Sanitary Landfill 40-mil 60-mil [r—
AECOM Project Number: 60191059 Peel Shear Peel Shear A:COM
Project Name: Cell E6 Sideslope Repairs Fusion: 60 ppi 80 ppi Fusion: 91 ppi 120 ppi
Extrusion: 52 ppi 80 ppi Extrusion: 78 ppi 120 ppi
Extrusion Welds Fusion Welds
Sample Ambient Seamer | Machine| Barrel | Preheat Wedge = Wedge Peel Shear
ID Date Time Temp 1D ID Temp | Temp | Temp  Speed (ppi) (ppi) Observer | Pass/Fail Comments
TW-10 2/17/11 8.50 75 PV 2921 - - 425 6.0 125/128 160 DTB
131/129 166 Pass 60/60
TWX-11 2/17/11 1.15 80 RB 1290 250 225 - - 1221128 156 DTB
130/120 160 Pass 60/60
Notes:
DTB Dan Braatz (AECOM)
ppi pounds per inch
Temp temperature (degrees Fahrenheit)
Tie-in existing liner tie-in
T™W Trial weld-fusion
TWX Trial weld-extrusion
Trial Weld Summary 20f2



Attachment 6.2
Panel Seaming Summary






Waste Management of Hawaii
Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059

Project Name: Cell E6 Sideslope Repairs

PANEL SEAMING SUMMARY

A=COM

Start Seamer Machine Station Seam

Seam ID Date Time Seam Location ID ID Beg. End Length (ft) | Observer Comments
P2-1 P2-1 2-9-2011 10:05 P2-2 To P-26 RB 1290 2+77 2+55 22 DTB Bench -Wrinkle Repair Cut
P-26 P-26 2-9-2011 10:25 P2-1 to P-25 RB 1290 2+55 2+44 11 DTB Bench-Wrinkle Repair Cut
P-25 P-25 2-9-2011 10:35 P-26 to P-24 RB 1290 2+44 2+22 22 DTB Bench-Wrinkle Repair Cut
P-24 P-24 2-9-2011 10:45 P-25 to P-23 RB 1290 2+22 2+00 22 DTB  Bench-Wrinkle Repair Cut
P-23 P-23 2-9-2011 10:55 P-24 to P-23 RB 1290 2+00 1+91 9 DTB |Bench-Wrinkle Repair Cut
P-23 P-23 2-9-2011 11:00 P-24 to P-23 RB 1290 2+00 1+90 10 DTB  |Bench-Wrinkle Repair Cut
P-25 P-25 2-9-2011 1:20 P-26 to P-24 RB 1290 1+44 1+22 22 DTB  |Slope-Wrinkle Repair Cut
P-24 P-24 2-9-2011 1:30 P-25 to P-23 RB 1290 2+22 2+00 22 DTB Slope-Wrinkle Repair Cut
P-23 P-23 2-9-2011 1:45 P-24 to P-22 RB 1290 2+00 1+79 21 DTB Slope-Wrinkle Repair Cut
P-26 P-26 2-9-2011 2:00 P2-1 to P-25 RB 1290 2+44 2+55 11 DTB  Slope-Wrinkle Repair Cut
P2-1 P2-1 2-9-2011 2:15 P2-2 to P-26 RB 1290 2+55 2+77 22 DTB  |Slope-Wrinkle Repair Cut
P-16 S-16 = 2-14-2011 | 10:00 West Slope Encap. RB 1290 0+00 0+20 20 DTB  |New Encapsulation
P-17 S-17 | 2-14-2011 | 10:15 West Slope Encap. RB 1290 0+20 0+38 18 DTB  |New Encapsulation
P-20 RP-1 | 2-15-2011 2:00 West Slope PV 2921 1+15 1+34 19 DTB
P-20 RP-2 | 2-15-2011 2:15 West Slope PV 2921 1+12 1+15 3 DTB
RP-1 RP-2 | 2-15-2011 2:30 West Slope PV 2921 0+00 0+30 30 DTB
P-19 RP-2 | 2-15-2011 2:55 West Slope PV 2921 0+92 1+12 20 DTB
RP-2 RP-3 | 2-15-2011 3:05 West Slope PV 2921 0+00 0+30 30 DTB
P-18 RP-3 | 2-15-2011 3:00 West Slope PV 2921 0+70 0+90 20 DTB
P-19 RP-3 | 2-15-2011 3:.03 West Slope PV 2921 0+90 0+92 2 DTB
RP-3 RP-4 | 2-15-2011 3:27 West Slope PV 2921 0+00 0+30 30 DTB

Panel Seaming Summary
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PANEL SEAMING SUMMARY

Waste Management of Hawaii
Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059
Project Name: Cell E6 Sideslope Repairs

A=COM

Start Seamer Machine Station Seam
Seam ID Date Time Seam Location ID ID Beg. End Length (ft) | Observer Comments
P-17 RP-4 | 2-15-2011 3:40 West Slope PV 2921 0+68 0+52 16 DTB
RP-4 S-17 | 2-15-2011 4:00 Toe Tie-in RB | 1290 | 0+30 0+68 30 DTB New Encapsulation
RP-4 P-17 = 2-15-2011 4:30 Toe Tie-in RB | 1290 _ 0+68 0+60 8 DTB
RP-4 P-18 = 2-15-2011 4:50 Toe Tie-in RB 1290 0+68 0+72 4 DTB
RP-3 P-18 = 2-15-2011 4:55 Toe Tie-in RB 1290 0+72 0+90 18 DTB
RP-3 P-19 2-15-2011 5:00 Toe Tie-in RB 1290 0+90 0+94 4 DTB
RP-2 P-19  2-15-2011 5:05 Toe Tie-in RB 1290 0+94 1+12 18 DTB
RP-2 P-20  2-15-2011 5:10 Toe Tie-in RB 1290 1+12 1+16 4 DTB
RP-1 P-20  2-15-2011 2:30 Toe Tie-in RB | 1290 _ 1+16 1+34 18 DTB
RP-1 P-21  2-15-2011 6:00 Toe Tie-in RB 1290 1+34 1+38 4 DTB
RP-1 RP-5 | 2-17-2011  10:00 West Slope PV 2921 0+00 0+30 30 DTB
RP-5 RP-6 | 2-17-2011  10:15 West Slope PV 2921 0+00 0+28 28 DTB
RP-5 P-21 2-17-2011 10:55 West Slope PV 2921 1+38 1+56 18 DTB
RP-5 P-22 = 2-17-2011 @ 10:54 West Slope PV 2921 1+56 1+58 2 DTB
RP-6 P-22  2-17-2011  10:47 West Slope PV | 2921 _ 1+56 1+74 18 DTB
RP-5 P-21  2-17-2011 1:10 West Slope Toe RB | 1290 _ 1+39 1+56 17 DTB
RP-5 pP-22  2-17-2011 1:.17 West Slope Toe RB 1290 1+56 1+59 3 DTB
RP-6 pP-22  2-17-2011 1:20 West Slope Toe RB 1290 1+59 1+79 20 DTB
RP-6 P-23 = 2-17-2011 2:15 West Slope Toe RB 1290 0+00 0+30 30 DTB

Notes:

DTB Dan Braatz

Tie-in existing liner tie-in
P-# exsiting panel number
RP-#  repair panel number

Panel Seaming Summary
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Attachment 6.3
Non-Destructive Seam Testing Summary






Waste Management of Hawaii
Waimanalo Gulch Sanitary Landfill

AECOM Project Number: 60191059
Project Name: Cell E6 Sideslope Repairs

NON-DESTRUCTIVE SEAM TESTING SUMMARY

Seam Requirements

Pressurize To: 30 psi , max allowable pressure drop: 2 psi after 5 min

A=COM

Air Testing Vacuum
Station Test Time Pressure |Results Test
Seam ID Date Seam Location Beg End Crew Beg. End | Beg. End| P/F P/F Observer Comments
P2-1 P2-1 2/10/11 P2-2 ToP-26 2+77 2+55 FV - - - - - P DTB Wrinkle Repair Cut
P-26 P-26 2/10/11 P2-1 toP-25 2+55 1+24 FV - - - - - P DTB Wrinkle Repair Cut
P-25 P-25 2/10/11 P-26 to P-24 2+44 2+22 FV - - - - - P DTB Wrinkle Repair Cut
P-24 P-24 2/10/11 P-25to P-23 2+22 2+00 FV - - - - - P DTB Wrinkle Repair Cut
P-23 P-23 2/10/11 P-24 to P-23 2+00 1+91 FV - - - - - P DTB Wrinkle Repair Cut
P-23 P-23 2/10/11 P-24 to P-23 2+00 1+90 FV - - - - - P DTB Wrinkle Repair Cut
P-25 P-25 2/10/11 P-26 to P-24 2+44 2+22 FV - - - - - P DTB Wrinkle Repair Cut
P-24 P-24 2/10/11 P-25 to P-23 2+22 2+00 FV - - - - - P DTB Wrinkle Repair Cut
P-23 P-23 2/10/11 P-24 to P-22 2+00 1+78 FV - - - - - P DTB Wrinkle Repair Cut
P-26 P-26 2/10/11 P2-1to P-25 2+44 2+55 FV - - - - - P DTB Wrinkle Repair Cut
P2-1 P2-1 2/10/11 P2-2 toP-26 2+55 2+77 FV - - - - - P DTB Wrinkle Repair Cut
P-16 S-16 2/14/11 West Berm Encap. 0+00 0+20 FV - - - - - P DTB 40/60 Encapsulation
P-17 S-17 2/14/11 West Berm Encap. 0+20 0+38 FV - - - - - P DTB 40/60 Encapsulation
RP-1 RP-2 2/15/11 West Berm Slope. 0+00 0+30 FV 3:50 3:55 30 | 30 P ) DTB New Repair Panel Placement
RP-2 RP-3 2/15/11 West Berm Slope. 0+00 0+30 FV 3:52 3:57 30 | 30 P ) DTB New Repair Panel Placement
RP-3 RP-4 2/15/11 West Berm Slope. 0+00 0+30 FV 4:02 4:07 30 | 30 P ) DTB New Repair Panel Placement
P-17 RP-4 2/15/11 West Berm Slope. 0+68 0+52 FV 4:10 4:15 30 | 30 P ) DTB New Repair Panel Placement
P-18 RP-3 2/15/11 West Berm Slope. 0+90 0+70 FV 4:11 4:16 30 30 P ) DTB New Repair Panel Placement
P-19 RP-2 2/15/11 West Berm Slope. 1+12 0+92 FV 4:12 4:17 30 | 30 P ) DTB New Repair Panel Placement
P-20 RP-1 2/15/11 West Berm Slope. 1+34 1+14 FV 4:30 4:35 30 - FAIL ) DTB Entire Seam Capped
RP-4 S-17 2/16/11 West Berm Encap. 0+38 0+68 PV - - - - - P DTB New Repair Panel Placement
RP-4 p-17 2/16/11 West Berm T oe 0+68 0+60 PV - - - - - P DTB New Repair Panel Placement
RP-4 P-18 2/16/11 West Berm T oe 0+72 0+68 PV - - - - - P DTB New Repair Panel Placement

Non-Destructive Seam Summary
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Waste Management of Hawaii
Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059

Project Name: Cell E6 Sideslope Repairs

NON-DESTRUCTIVE SEAM TESTING SUMMARY

Seam Requirements

Pressurize To: 30 psi , max allowable pressure drop: 2 psi after 5 min

A=COM

Air Testing Vacuum
Station Test Time Pressure |Results Test
Seam ID Date Seam Location Beg End Crew Beg. End | Beg. End| P/F P/F Observer Comments

RP-3 P-18 2/16/11 West Berm T oe 0+72 0+90 PV - - - - - P DTB New Repair Panel Placement
RP-3 P-19 2/16/11 West Berm T oe 0+90 0+94 PV - - - - - P DTB New Repair Panel Placement
RP-2 P-19 2/16/11 West Berm T oe 0+94 1+12 PV - - - - - P DTB New Repair Panel Placement
RP-2 P-20 2/16/11 West Berm T oe 1+12 1+16 PV - - - - - P DTB New Repair Panel Placement
RP-1 P-20 2/16/11 West Berm T oe 1+16 1+34 PV - - - - - P DTB New Repair Panel Placement
RP-1 P-21 2/16/11 West Berm T oe 1+34 1+38 PV - - - - - P DTB New Repair Panel Placement
RP-5 RP-6 2/17/11 Slope 0+00 0+30 FV 10:50 | 10:55 | 30 | 30 P ] DTB New Repair Panel Placement
RP-5 RP-1 2/17/11 Slope 0+00 0+30 FV 10:56 | 11:01 | 30 @ 30 P ) DTB New Repair Panel Placement
RP-5 p-21 2/17/11 Slope 1+38 1+56 FV 11:15 | 11:20 | 30 29 P ] DTB New Repair Panel Placement
RP-6 p-22 2/17/11 Slope 1+58 1+78 FV 11:24 | 11:29 | 30 | 30 P ] DTB New Repair Panel Placement
RP-5 p-21 2/17/11 Toe 1+39 1+56 JR - - - - - P DTB New Repair Panel Placement
RP-5 p-22 2/17/11 Toe 0+65 1+56 JR - - - - - P DTB New Repair Panel Placement
RP-6 p-22 2/17/11 Toe 1+59 1+78 JR - - - - - P DTB New Repair Panel Placement
RP-6 P-23 2/17/11 Slope 0+00 0+30 JR - - - - - P DTB New Repair Panel Placement

Notes:

DTB  Dan Braatz

EOS end of seam

Tie-in  existing liner tie-in

P-# exsiting panel number

RP-#  repair panel number

Non-Destructive Seam Summary
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Geomembrane Repair Summary






Waste Management of Hawaii

Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059

Project Name: Cell E6 Sideslope Repairs

GEOMEMBRANE REPAIR SUMMARY

A=COM

Repair Date Seam Description Type/Size Repair Date Tested
Number | Repaired ID Panel (s) Location of Damage of Repair (ft) Crew Tested By Observer Comments
1 2/9/2011 P2-2 p2-1 P2-1, P2-2 2+99 Liner Cut 1x3 RB 2/10/2011 FV DTB
2 2/9/2011 P2-1 P2-1 2+67 Liner Cut 1x1 RB 2/10/2011 FV DTB
3 2/9/2011 p2-1 P-26 P2-1, P-26 2+55 Tee 2x3 RB 2/10/2011 FV DTB
4 2/9/2011 P-26 P-25 P-25,P-26 2+44 Tee 15x15 RB 2/10/2011 FV DTB
5 2/9/2011 pP-25 P-24 P-24, P-25 2+22 Tee 15x3 RB 2/10/2011 FV DTB
6 2/9/2011 - - P-24 2+12 Liner Cut 2 x3 RB 2/10/2011 FV DTB
7 2/9/2011 - - P-24 2+04 Liner Cut 1x1 RB 2/10/2011 FV DTB
8 2/9/2011 p-24 P-23 P-24,P-23 2+00 Tee 4x4 RB 2/10/2011 FV DTB
9 2/9/2011 - - P-23 1+93 Liner Cut 1x1 RB 2/10/2011 FV DTB
10 2/9/2011 - - P-23 1+92 Liner Cut 1x1 RB 2/10/2011 FV DTB
11 2/9/2011 - - P-25 2+30 Liner Cut 2x3 RB 2/10/2011 FV DTB
12 2/9/2011 - - P-25 2+34 Liner Cut 2x4 RB 2/10/2011 FV DTB
13 2/9/2011 - - P-25 2+34 Tear 2x3 RB 2/10/2011 FV DTB
14 2/9/2011 pP-25 P-25 P-25 2+26 Liner Cut 2Xx2 RB 2/10/2011 FV DTB
15 2/9/2011 pP-25 P-24 P-25/P-24 2+22 Tee 2x3 RB 2/10/2011 FV DTB
16 2/9/2011 | P-24 p-23 P-24/P-23 2+00 Tee 2x2 RB 2/10/2011 FV DTB
17 2/9/2011 - - P-24 2+11 Liner Cut 2x3 RB 2/10/2011 FV DTB
18 2/9/2011 - - P-23 1+89 Liner Cut 15x15 RB 2/10/2011 FV DTB
19 2/9/2011 - - pP2-1 2+69/5'B.C. Hole 2x2 RB 2/10/2011 FV DTB
20 2/9/2011 p2-1 P-26 p2-1 P2-1/P-26 2+55/6'B.C. Tee 15x15 RB 2/10/2011 FV DTB
21 2/9/2011 pP-25 P-26 P-25/P-26 2+44/ 6'B.C. Tee 2x3 RB 2/10/2011 FV DTB

Repair Summary



Waste Management of Hawaii

Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059

Project Name: Cell E6 Sideslope Repairs

GEOMEMBRANE REPAIR SUMMARY

A=COM

Repair Date Seam Description Type/Size Repair Date Tested
Number Repaired 1D Panel (s) Location of Damage of Repair (ft) Crew Tested By Observer Comments

22 2/9/2011 - - P-26 2+47/ CREST- Wrinkle 3x6 RB 2/10/2011 FV DTB

23 2/9/2011 - - P-26 2+46/ 8'B.C. Tear 3x3 RB 2/10/2011 FV DTB

24 2/9/2011 - - p2-1 2+57/ 4'B.C. Liner Cut 15x15 RB 2/10/2011 FV DTB

25 2/9/2011 - - p2-1 2+62/CREST Tear 15x15 RB 2/10/2011 FV DTB

26 2/9/2011 - - P-26 2+54/8'B.C. Tear 1x1 RB 2/10/2011 FV DTB

27 2/9/2011 P2-1 P2-2 P2-1/P2-2 2+77 4'B.C. Tee 2x3 RB 2/10/2011 FV DTB

28 | 2/14/2011  P-16 | P-17 P16/P-17 0+46 Tee 2x3 RB  2/14/2011  FV prg 60/40 mil
29 2/14/2011 - S-17 0+57 Hole 1x1 RB 2/14/2011 FV DTB 40 mil
30 2/15/2011 - S-17 0+57 Rock Puncture 1x1 JR 2/15/2011 JR DTB 40 mil
31 2/15/2011 | RP-4 P-17 P-18 | RP-4/P-17,18 0+68 Tee 2x2 RB 2/16/2011 PV DTB

32 2/15/2011 | RP-4 RP-3 P-18 | RP-3,4/P-18 0+64 Tee 1x1 RB 2/16/2011 PV DTB

33 2/15/2011 | RP-3 P-19 P-18 | RP-3/P-18,19 0+90 Tee 1x1 RB 2/16/2011 PV DTB

34 2/15/2011 | RP-2 RP-4 P-19 | RP-2,3/P-19 0+94 Tee 2x2 RB 2/16/2011 PV DTB

35 2/15/2011 | RP-2 P-19 P-20 | RP-2/P-19,20 1+12 Tee 1x1 RB 2/16/2011 PV DTB

36 2/15/2011 | RP-1 RP-2 P-20 | RP-1,2/P-20 1+16 Tee 2x4 RB 2/16/2011 PV DTB

37 2/15/2011 | RP-1 P-20 p-21 RP-1/P-20 1+34 Tee 1X1 RB 2/16/2011 PV DTB

RP-4/ P-17/S-
38 2/16/2011 P-17 S-17 RP-4 17 0+48 Tee 3X3 RB 2/16/2011 PV DTB
RP-3,4/ P-

39 2/16/2011 | RP-3,4| P-17,18 17,18 0+68 Tee 4 X4 RB 2/16/2011 PV DTB

40 2/16/2011 | RP-2,3| P-18,19 RP-2,3/P-18,19 0+90 Tee 5X6 RB 2/16/2011 PV DTB

41 2/16/2011 | RP-1,2| P-19,20 RP-1,2/P-19,20 1+12 Tee/DS-R1 5X8 RB 2/16/2011 PV DTB

Repair Summary
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Waste Management of Hawaii

Waimanalo Gulch Sanitary Landfill
AECOM Project Number: 60191059

Project Name: Cell E6 Sideslope Repairs

GEOMEMBRANE REPAIR SUMMARY

A=COM

Repair Date Seam Description Typel/Size Repair Date Tested
Number Repaired ID Panel (s) Location of Damage of Repair (ft) Crew Tested By Observer Comments
42 2/16/2011 RP-1 P-20 RP-1/ P-20 1+12-1+34 FAILED AIR 3X20 RB 2/16/2011 PV DTB
43 2/16/2011 RP-1 P-20 RP-1/P-20 1+34 Tee 1X1 RB 2/16/2011 PV DTB
44 2/16/2011 RP-1 P-20 RP-1/ P-20 1+34 Tee 1X1 RB 2/16/2011 PV DTB
45 2/17/2011 RP-5 P-21 P-22 | RP-5/ P-21,22 1+56 Tee 15x15 RB 2/17/2011 JR DTB
46 2/17/2011 | RP-1,5 P-21 RP-1,5/P-21 1+38 Tee 3x4 RB 2/17/2011 JR DTB
47 2/17/2011 | RP-5,6 P-22 RP-5,6/P-22 1+59 Tee 2x2 RB 2/17/2011 JR DTB
48 2/17/2011 RP-6 | |P-22,23 RP-6/P-22,23 1+78 Tee 4x4 RB 2/17/2011 JR DTB
49 2/17/2011 | RP-5,6 | |P-21,22 RP-5,6/P-21,26 1+556 Tee 2x4 RB 2/17/2011 JR DTB
50 2/17/2011 | RP-1,5 P-21 RP-1,5/ P-21 1+37 Tee 2x2 RB 2/17/2011 JR DTB
51 2/17/2011 RP-6 P-23 RP-6/ P-23 1+78 Cut Wrinkle 2X6 RB 2/17/2011 JR DTB
Notes:
BC below crest
DS destructive sample
Tie-in existing liner tie-in
Int intersection of seams
P-# panel number
Tee patch "T-shaped" intersection of seams

Repair Summary
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Precision Geosynthetic Laboratories International

Ron Boyle nl-ln
AECOM

1001 Bishop Street
Suite# 1600
Honolulu, HI 96813

Initial: @VZ #:0.13
pAaTE: 02/17/2011

Dear Mr. Boyle:
Thank you for consulting Precision Geosynthetic Laboratories International (PGLI) for your material testing needs.
Enclosed is the final laboratory report for the seam testing of one (1) 60 mil HDPE seam sample.

PROJECT NAME: Waimanalo Gulch Sanitary Landfill/ Project No. 60191059.02.04
REFERENCE PGL JOB NO.: G110098

DATE RECEIVED: February 17, 2011 DATE REPORTED: February 17, 2011
SAMPLE SENT BY: Dan Frerich, AECOM

SAMPLE IDENTIFICATIONS:

SAMPLE ID PGL CONTROL NUMBER
DS- R1 RP1/PP-2 0+05 Sample 2-15-2011 E6 West Slope Repairs 58523

TESTS REQUIRED:

TEST METHOD DESCRIPTION
ASTM D6392 Shear Bond Strength
ASTM D6392 Peel Bond Adhesion

TEST CONDITIONS: The sample is conditioned for a minimum of one hour in the laboratory at 22 + 2°C
(71.6 + 3.6°F) and at 60 + 10% relative humidity prior to test.

TEST RESULTS: The test results are summarized in Table 1.

PRECISION GEOSYNTHETIC LABORATORIES INTERNATIONAL

Mok Epuis :

Maria Espitia Carmelo V. Zantua
Quality Assurance Technical/Laboratory Director

It shall be noted that the sample tested is believed to be true representatives of the material produced under the designation herein stated. In addition, the attached laboratory tests
results are considered indicative only of the quality of samples/specimens that were actually tested. The appropriate test methods hereby employed are based on the current and
accepted industry practices. Precision Geosynthetic Laboratories neither accepts responsibility for nor makes claims to the intended final use and purpose of the material. The test data
and all associated project information shall be held confidential and not to be reproduced and/or disclosed to other parties except in full and with prior written approval from pertinent
entity duly authorized by the respective client or from the client itself. It is a policy of the company to keep physical records of each job for two (2) years commencing from the date of
receipt of the samples and keep its corresponding electronic file for seven (7) years. Failed seam samples are kept for two (2) years and good seam samples are disposed of after

two (2) weeks. On the other hand, should you need us to keep them at longer time, please advise us in writing.

1160 North Gilbert Street, Anaheim, CA. 92801, www.precisionlabs.net Tel# 714-520-9631, 800-522-4599 Fax#714-520-9637
Page 1 of 1



TABLE 1.
SEAM PEEL AND SHEAR TEST RESULTS
MATERIAL: 60mil HDPE SEAM
SEAM TYPE: Fusion Weld

CLIENT: AECOM
PROJECT: Waimanalo Gulch Sanitary Landfill

Project No. 60191059.02.04
DATE REC'D: 17-Feb-11

QC'd By:

TEST METHOD: ASTM D6392

PGL JOB #: G110098 DATE REPORT: 17-Feb-11

Crosshead Speed: 2 in/min . Crosshead Speed: 2 in/min
SHEAR EVALUATION PEEL EVALUATION
MAXIMUM % Locus PROJECT MAXIMUM % LOCUS PROJECT
SAMPLE PGL STRENGTH Elongation of SPEC. SPECIMEN STRENGTH INCURSION OF SPEC.
D CONTROL # (Ib/in width) Break (Ib/in width) NUMBER (Ib/in width) (%) BREAK (Ib/in width)
DS- R1 58523 171 > 50% BRK 1 Qutside 124 0 SE1
RP-1/PP-2 176 > 50% BRK 2 QOutside 131 0 SE1
0+05 176 > 50% BRK 3 Outside 145 0 SE1
Sample 2-15-2011 174 > 50% BRK 4 QOutside 141 0 SE1
E6 West Slope 180 > 50% BRK 5 Outside 129 0 SE1
Repairs AVG: 134
STD. DEV. 9
1 Inside 131 0 SE1
2 Inside 134 0 SE1
3 Inside 129 0 SE1
4 Inside 141 0 SE1
5 Inside 142 0 SE1
AVG. 175 AVG: 135
STD. DEV. 3 STD. DEV. 6

BREAK DESCRIPTION (ASTM D6392 FUSION): EXTRUSION: AD1 ADHESION FAILURE. SPECIMENS DELAMINATED UNDER THE BEAD.

AD ADHESION FAILURE. AD2 ADHESION FAILURE.
BRK BREAK IN SHEETING. AD-WLD BREAK THROUGH THE FILLET.
SE1 BREAK AT OUTER EDGE OF SEAM. SE1 BREAK AT BOTTOM EDGE OF SEAM.
SE2 BREAK AT INNER EDGE OF SEAM. SE2 BREAK AT TOP EDGE OF SEAM.
AD-BRK BREAK IN FIRST SEAM AFTER SOME ADHESION FAILURE. SE3 BREAK AT BOTTOM EDGE OF SEAM (for PEEL only)
SIP SEPARATION IN THE PLANE OF THE SHEET. BRK1 BREAK IN BOTTOM SHEETING.
BRK2 BREAK IN TOP SHEETING.
AD-BRK BREAK IN FIRST SEAM AFTER SOME ADHESION FAILURE.
HT BREAK AT EDGE OF HOT TACK
SIP SEPARATION IN THE PLANE OF THE SHEET.

By accepting the data and results presented on this report, the Client agrees to limit the liability of Precision Geosynthetic Laboratories from Client and all other parties for claims on issues, due to the use of this data, to the cost for the respective
tests presented in this report; and the Client agrees to indemnify and hold harmless Precision Geosynthetic Laboratories from and against all liabilities in excess of the aforementioned limit.

15O 9001 - 2000

BAr-LAP V

PERRY JOHNSON
REGISTRARS, INC.
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Document 00660
REQUEST FOR INFORMATION (RFI)

CONTRACTOR'S REQUEST

RFI Date: 5/8/10 RFI No. 026- GCL Overlap

Drawing No. N/A Specification No. 02777, 3.05 (A)

Date Information Required: 5/10/10

Information Required: Specification Section 02777, 3.05, (A) states that “On slopes steeper than 10
horizontal to 1 vertical, all geosynthetic clay liners shall be continuous down the slope; that is, no horizontal
seams shall be allowed on the slope.”

Currently for the Phase 11 West Berm Cap and the West Berm Buttress Cap areas, the slope areas are longer
than the GCL roll lengths in some areas. The new rolls that were ordered are 150 feet in length whereas the
slopes have lengths in some areas are greater than 190 feet. In past projects at WGSL where this situation
was encountered, an overlap of 5 feet and gluing with 3M Super 77 glue, as recommended by the
manufacturer, was allowed for horizontal cross seams.

Please confirm if this method can be used.

By: Ron Boyle Date: 5/8/10

Title: CQA Officer

OWNER’S RESPONSE

The proposed method is accepted. In addition, the procedures and requirements outlined on Page 0660-
1B shall be followed to apply 3M Super 77 glue.

By: F. Settepani  Date: 10 May 2010

Title: Sr. Eng./Geosyntec Consultants, Inc.

Request for Information (RFI)

Cells E5 through E8 (For Bid) Waimanalo Gulch Landfill
P:\PRJ2003Geo\WMI\Waimanalo\WL0770\Cells E5 through E8 (2010 CQA)\Submittals & RFIs\Response to RFI 026 (10May10).doc
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Page 0660-1B
RFI No. 23

Waimanalo Gulch Landfill
Adhesive Application Procedures for Geosynthetic Clay Liner (GCL)

As used previously, the following procedure shall be used for each geosynthetic clay liner (GCL)
seam:

e Overlap the upper GCL panel over the lower GCL panel by 5-ft.
e Fold back the upper GCL panel to expose the underside of the upper GCL panel.

e Uniformly apply 3M-Super 77 adhesive in the area between 6 and 18 inches (i.e., 1-foot-
wide) along the entire width of both the upper and lower GCL panels. That is: leave the
area between 0 and 6 inches from the edge along the entire width of the upper and lower
panels unglued.

e On both panels, cover the entire width of the 12-inch-wide surface area of the seam with
adhesive.

e Lay the upper GCL panel on top of the lower GCL panel and press both panels together
by hand; use a roller to apply additional bonding pressure.

Other Requirements
In addition to the procedures described above, other requirements are:

e Limit the adhesive-bonded seams to the lower end (lower 20%) of a sideslope length.

e Stagger bonded seams at least 5 feet (bottom of one overlap to the top of adjacent
overlap) so that there are no continuous seams across multiple GCL panels.

e Shingle the overlapping panels so that the upslope GCL panel is over the top of
downslope panel. At the exposed panel end, the geotextile backing of the upslope panel
shall be heat bonded to geotextile backing of the underlying GCL to help contain the
bentonite placed along the end.



CONTRACTOR'S RESPONSE

This clarification will result in no increase in Contract Price or Contract Time. __ Concur ___ Do Not
Concur
Comments:

By: Date:

Title:

END OF DOCUMENT

Request for Information (RFI)

Cells E5 through E8 (For Bid) Waimanalo Gulch Landfill
P:\PRJ2003Geo\WMI\Waimanalo\WL0770\Cells E5 through E8 (2010 CQA)\Submittals & RFIs\Response to RFI 026 (10May10).doc
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